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Subject: MOU Work Group Biweekly Teleconference

Participant Organization Phone

Benson, Jeff Metlakatla Indian Community 907-886-4200
Dean, Tad Jacobs Engineering Group, Inc. 907-563-3322
Deering, Bob U.S.Coast Guard 907-463-2440
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Johnson, Karol Federal Aviation Administration-NISC 907-271-2378
Meyer, John Ridolfi Engineers 206-682-5008
Renk, Russ Federal Aviation Administration/NISC 907-271-3294
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294
Ridley, Wendy Metlakatla Indian Community (MIC) 907-886-4200
Swearingen, Sam Federal Aviation Administration/NISC 907-271-3352
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MEETING MINUTES

Action Agenda
Required [tem Discussion
By No.

Thiswas the MOU Work Group Biweekly Teleconference
The following agenda was proposed:
10 Rall Cdl
2.0 Agency Information and Schedules
21 BIA
22 FAA
23 MIC
24 USAED
25 USCG
3.0 ActionList
4.0 Discussions and New Issues
4.1 Review of Data Management Plan and QAPP
4.2 Environmental Justice Proposal
4.3 Should weinvite Chevron to participate in this teleconference?
50 C-3Pan
6.0 Newsletter Articles/Web Site Update
7.0 Teleconference/Meeting Schedule
8.0 Closure

1.0 Roll Call
SeelList
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2.0
2.1

2.2

2.3

24

Agency Information and Schedules

BIA
Not present

FAA
Lucy Jean will be onsite thisweek to start work on the debris removal.

Would like to get the QAPP distributed soon asit arrivesfrom USAED. Thisiswill
accompany the release investigation workplan. The investigation is scheduled to start
inJduly.

Working on a cost estimate for the removal of the lighting towers and 2000 drums.
This should be complete by the end of the week. Thisiswork that could happen this
summer or late this year.

The USAED has received funding from the FAA for SHPO work.

Thefinal tank decommissioning assessment is going to MIC no later than 16 or 17
May. Thisisadescription of the removal, what the results were, and arequest for
closure. All the siteswere above MIC criteria; all the sites have releases. Theinitial
site assessment has been done, next step is the release investigation.

FAA plans on demolishing the air traffic control tower as soon as the historical SHPO
work iscomplete. They need MIC to say whether they want the tower. FAA needs
this answer as soon as possible.

MIC

The MIC Council will be going to Washington D.C. on 15 May. They will be
requesting meetings with Senators Stevens and Murkowski. Murkowski will be
requested to write a letter of support for Metlakatla and send it to Sen. Stevens. A
letter is being drafted now.

Benson will try to send an e-mail to the MOU outlining what the agency C-3 support
letters could contain

USAED
QAPPwill go out tomorrow (03 May, 2000) and will be sent electronically.

Elconin and Bob Chivvis (USAED) met with Beyette and Renk regarding Chevron’'s
use of the pipeline. The USAED is rethinking the pipeline work as it appears that
Chevron did use those facilities for several years after DOT left. When this is the
case, FUDS money can't be used to clean it up, unless the other party is involved.
The USAED will most likely redirect Jacobs to portions of the pipeline that were never
used by Chevron. Will be contacting legal department tomorrow to figure out how to
contact Chevron and advise them of their responsibilities. FAA is also drafting a
letter to Chevron; perhaps a joint letter can be written. This will go through the legal
channels at both agencies.

The draft FAA C-3 data sheets will be submitted 10 May. FAA will distribute. The
databaseisin Access. Need to scrutinize the level of detail and the type of
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information included. They are pretty comprehensive at this point. Jacobs will submit
this on CD-ROM Wednesday, May 10, 2000 am.

2.5 USCG

No new information

3.0 Action List
See Action List

4.0 Discussions and New | ssues

41 Review of Data Management Plan and QAPP
26 May isthe date for the management plan. See Action List.
Thisisthefirst step in setting up the GIS system and the database. There are three

different options. The group will need to decide which way to go before the database
and GI S system can be built.

4.2 Environmental Justice

Elconin stated that there is a new federal interagency task force that has been set up
to implement adirective from President Clinton from 1994. They may have a budget of
$30 million and are looking for pilot projects. Johnny Duplantis (USAED native
liaison) met with the EPA and Jeff Benson, and nominated Metl akatla as a pil ot
project. Thisisthefirst step to get the project on the list for consideration.
Apparently, the government islooking for areas that are environmentally and
economically distressed, where agencies are already working. No dollar value has
been requested yet.

Another goal of this program isto increase communities capability to do work
(Hazmat training, asbestos, lead etc.)

4.3 Should we invite Chevron to participate in this teleconference?

FAA stated that they envision Chevron becoming alarger player in the cleanup effort
at Annette Island. Thismay lead to a closer working relationship.

FAA isinthe process of sending aletter requesting that Chevron remove fuel from
the pipeline. Asthe relationship with them progressin the cleanup, FAA would like to
consider inviting them to join the teleconferences. This may lead to a closer working
relationship.

Benson suggested that MIC be asked whether they have a position on this. Also,
MIC and the MOU group would like copies of |etters to Chevron from the agencies.

The group had reservations about bringing them in to the meetings until they
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demonstrated a good faith effort to help with the cleanup.

It was pointed out that most everyone included in the group at thistimeisa
governmental agency — Chevron, as a private company, doesn't really fall into this
category.

Renk will relay thisinformation to Garth.

4.4

Biota Sampling

FAA islooking for answers as to whether biota sampling will be approved for the July
release investigation. The MIC isin process of reviewing the FAA investigation work
plan.

Some community members are hearing rumors that there isinformation about
contamination on the beach that is being hidden by the MIC. Benson went to the
Council, Natural Resources Committee, put an article in the paper that nothing is being
hidden and that if there was any knowledge of any toxic substance in (Tamgas
Harbor), it would be posted.

5.0

C-3Plan

Next update depends upon C-3 backup sheet completion and |ead agency issues
being resolved. The FAA finalsare duein June; USAED finalsduein August.

Group heeds to review the purpose of the C-3 Plan and content desired.

Dokoozian suggested that the agencies coordinate on how to plan the remedial
investigations together and take advantage of the efficiencies that could result from
that. Agencies could coordinate the type of sites, type of contaminants of concern,
similar remedia actions etc.

Jacobs stated that the FAA and others will need to provide the completed action
costs to date and what the planned costs of future work will be for the C-3 backup
sheets

MOU agreesto revise the C-3 plan in late summer 2000.

6.0

Newsdletter Articles/ Web site Update
Next article due to Benson by 23 May, 2000.

7.0

Next M eetings

Next Teleconference: Tuesday, 16 May, 2000 1:30 pm (AST)
Next MOU Work Group Meeting: To be determined. Possibly in July or August .

Meeting adjourned at 2:45 pm (Alaska)
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